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CCR No. 98- O 7 4. I Logged Date 06-25-98 Rev. - Request Type EDF CCB

Priority Routine [ Urgent [ ] Emergency Affected Release = DEV

Change Class IN

Title (descrip:ig% 4.9.0. 2

Load AMASS 497API on “KIDNAPED”

Documents Affe::ted

N/A

Tech Reference
N/A

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

RTM Change |:I

Start New Baseline I:l

Problem
API portion is missing o

n “Kidnaped” AMASS installation. APIs are required for development work.

Proposed Solugiqn
Load AMASS 49 APIs

< 9 0

in /usr/amass on “Kidnaped™.

-2,

Impact Analysis:

Organizations Affected: 80O [] Contracts [] ECS ChiefEng [] FOS [J M&O ]
Procurement [] A0 [ Rel. Dev csGé ] Rel.C [] §COO Arch. [
Science Off [] Security [] Subcontret [] Sys. Eng EJ&)’/} SysXerI O

V4 cp
Cost: None Small [ ] Medium [] Large []
(Not exceading $100,000) {100,000 to $500,000) (Over $500,000)
Schedule: None Other Need by date: 6/26/98
Additional LOC N/A Man-Months  10-15 minutes
Materials ., y // /
S
Originator Michelle Johnson 7%%//%@\ éﬁf/é/
z / Vd /
c/o Alla Lake
Signature Date
' A
Office Construction Office Manager (%:\M (o / 2)7/ 7 }(
Signature ~ N 6 T Dae
Disposition Approved m Approved w/Comment [] Forward [ ] Disapproved [_]
Comments:
) «4//%; : C//(// (»/?_, /C"C
CCB Chairperson - A ; /3
Signature Date
CM0O10C96
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